













CSMART Critical Milestone Dates - Recommended Revision as of Sept 9, 2014

-  Monday, Nov. 24, 2014 Code Complete Planned date to accept Releases 29/30/31 and approved CRs by POs and PDOs.
-  Friday, Sept. 26, 2014 Development Feature Freeze Planned date to compl, dev & test Release 31&CRs and make available for POs and PDOs validation
-  Monday, August 25, 2014 Production Environment Complete Planned completion date for Production environment setup with CSMART and related apps.
-  Friday, August 29, 2014 System Integration Complete Completion date for testing and validating processes and interfaces end to end through the system
-  Friday, June 6, 2014 Train the Trainer Complete Completion date for training the selected group of Super-Users as trainers
-  Friday, Jan. 2, 2015 UAT Complete Planned completion date for User Acceptance Testing
-  Friday, Dec. 12, 2014 End User Training Complete Planned completion date for End User Training
-  Monday, Oct. 13, 2014 Non-Production Environments Ready Setup and Validation of QA, SUPP, DEV Servers and Apps
-  Monday, Dec. 22, 2014 3rd Party Performance Testing Complete Third Party Performance Testing Completed on Production Environment
-  Friday, Jan. 9, 2015 Data Validation Completed Data Validation Completed
-  Friday Jan. 9, 2015 Final Cutover Plan Accepted Final Cutover plan with detailed schedule, tasks and responsibilities reviewed and accepted by CoH
-  Monday, Jan. 19, 2015 Possible Go-Live Date Phase 1 Go-Live

